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Project Weekly Report
PROJECT: Riverside Park Flood Restoration Project

FROM: George Latour, Ditesco
Justin Schaller, Ditesco

DATE: October 14, 2017 to October 20, 2017

Sitework:
 Continued trash excavation and 

hauled material to landfill.  MMP 
and CABI on site inspecting material. 

 Continued to back haul fill material 
from landfill and placed in ballfields.

 Continued to haul out stockpiles of 
vegetation  

 Started and completed over 
excavation for capping material in 
the first detention pond. 

 Continued fill operations on south 
parking lot and walking trail.

 Started rough grading north parking 
lot.

Demolition:
 Continued to demo out existing 

concrete riverbank riprap and haul 
to crushing site.

 Started demo on the existing 
concrete walls.
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Other:
 Cascade MMP on site this week
 Pinyon CABI on site 10/17
 9 samples taken this week with one 

sample containing small amount of 
nonfriable asbestos.  Plaster type 
material was properly bagged and 
disposed of by Cascade

Upcoming work:
 Continue landfill excavation and 

haul operations
 Continue ball field embankment
 Continue Riprap and riverbank 

operations
 Continue concrete demo


